UDOT Construction Contractor Payments

Month Ending, Feb 28, 2006

Pay Value of * Less Amount Payment
Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
# Earned

=RICAN CIVIL CONSTRUCTORS, INC. ANDIM-215-9(117)20 I-215; 2100 South to North Temple 6 $44,510.00 $2,225.50 $42,284.50  02/21/2006
IM-NH-STP-15-3(28)112 I-15; MP 112.3 to MP 120.7 5 $35,527.01 $1,776.35 $33,750.66)  02/14/2006
AMES CONSTRUCTION, INC. *NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO| 15 $2,050,378.61 $102,518.93 $1,947,859.68  02/09/2006
BURDICK PAVING STP-0040(35)150 US-40, NAPLES ONE MILE EASTERLY| 5 $15,040.70 ($92,836.89) $15,040.70  02/08/2006
STP-0040(54)151 US-40; 3500 SOUTH NAPLES 1 $93,104.65 $4,655.23 $88,449.42  02/14/2006
CACHE VALLEY ELECTRIC COMPANY SP-0235(1)1 SR-235 AT 2000 NORTH, NORTH ODGI| 2 $10,779.90 ($3,673.38) $10,779.90  02/27/2006
STP-0190(1)0 SR-190 at I-215/ 3000 East 3 $0.00 ($9,397.10) $0.00  02/08/2006
COP CONSTRUCTION LLC HPP-3462(1)3 NORTH OGDEN DIVIDE ROAD 12 $2,170.60 ($18,550.50) $2,170.60,  02/07/2006
EDWARD KRAEMER & SONS INC SP-9999(688) Bridge Preservation Deck Form Removal 5 $1,956.55 ($13,465.09) $1,956.55  02/06/2006
_ARE CONSTRUCTION, INC. & SUBSIDIARBRF-0023(5)19 SR-23, EAST EDGE OF NEWTON & SR 5 $7,140.73 ($31,821.15) $7,140.73  02/07/2006
BRF-0102(3)17 SR-102; OVER CORINNE CANAL ATH/ 3 $20,010.70 $1,000.54 $19,010.16)  02/16/2006
BRF-0137(5)2 Structure E-790 2 Mi East of Gunnison 2 $27,301.08 $1,365.05 $25,936.03  02/27/2006
BRF-0137(5)2 Structure E-790 2 Mi East of Gunnison 1 $147,005.45 $7,350.27 $139,655.18  02/09/2006
FREHNER CONSTRUCTION CO., INC. SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDE, 16 $85,694.94 $4,284.75 $81,410.19  02/08/2006
GENEVA ROCK PRODUCTS, INC. SP-0089(92)312 SR-89; MP 311.5to MP 313 7 $600.00 ($15,882.61) $600.000  02/08/2006
SP-15-7(167)288 I-15; UTAH CO. LINE TO 10600 SOUTH 20 $40,959.80 $0.00 $40,959.80  02/21/2006
SP-9999(734) SR-73; MP36-41, SR-265; MP2-5 3 $39,140.10 $1,957.01 $37,183.09  02/16/2006
GERBER CONSTRUCTION, INC. ER-9999(825) Structures in R-4 OE-2384 OE-2392 C-3] 4 $139,892.00 $6,994.60 $132,897.40  02/21/2006
GRANITE CONSTRUCTION CO OF UT IM-80-1(35)10 1-80; MP 10 TO MP 30 4 $441,333.20 $22,066.66 $419,266.54)  02/22/2006
NH-0040(43)117 SR-40; BALLARD TO JENSEN 8 $91,992.09 ($230,032.20) $91,992.09  02/07/2006
SP-9999(751) Bridge Preservation I-15 Spaghetti Bowl | 5 $0.00 ($25,825.82) $0.00  02/06/2006
SP-9999(756) I-15; UNIVERSITY PKWY & PLEASANT 3 $0.00 ($7,383.79) $0.00 02/06/2006
HAMILTON BROTHERS ELECTRIC, INC. |SP-9999(680) TWO INTERSECTIONS IN REGION FOI 5 $29,182.25 $1,459.11 $27,723.14  02/22/2006
SP-9999(820) Traffic Signals in Region 4 SR-212 & SR| 6 $11,573.00 $578.65 $10,994.35 02/22/2006
HARWARD AND REES BRO-1670(3)0 5 Mile Wash Notom Road 1 $115,069.84 $5,753.49 $109,316.35  02/01/2006
INTERMOUNTAIN SLURRY SEAL, INC. [M-70-3(43)107 I-70 MP107.50 TO MP138.25, ROTOMIL 6 $4,332.45 ($71,697.38) $4,332.45  02/16/2006
STP-9999(827) Various Locations in Uintah Basin 3 $147.47 ($13,663.06) $147.47)  02/06/2006
LIGHT SPEED CONSTRUCTION SP-9999(699) Two Intersections In Region One 5 $533.13 ($2,363.67) $533.13)  02/16/2006
MILLER PAVING, INC. STP-LC35(126) EMIGRATION CANYON BIKE LANES 4 $229,608.83 $11,480.44 $218,128.39  02/13/2006
NIELSON CONSTRUCTION STP-1612(2)0 Southmoore Cutoff Phase Two 1 $208,547.78 $10,427.39 $198,120.39  02/07/2006
RALPH L WADSWORTH CONSTR CO INC *BRF-0089(77)462 THREE BRIDGES, US-89 LOGAN CAN\ 7 $346,973.87 $17,348.69 $329,625.18  02/06/2006
*INH-IBRF-15-6(134)264 I-15 AT SR-75 INTERCHANGE (IRONTC 24 $25,368.85 $0.00 $25,368.85  02/02/2006
BRF-0006(25)159 US-6 OVER UPRR WEST OF SANTAQU 11 $5,189.66 $0.00 $5,189.66  02/27/2006

03/01/06 * (amt ) = Retainage Released to Contractor Page 1 of 2




UDOT Construction Contractor Payments
Month Ending, Feb 28, 2006

Pay Value of * Less Amount Payment
Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
# Earned
RALPH L WADSWORTH CONSTR CO INC BRF-0006(25)159 US-6 OVER UPRR WEST OF SANTAQU 10 $48,797.26 $0.00 $48,797.26) 02/13/2006
SP-0201(5)13 2100 SOUTH; BANGERTER HWY TO J( 27 $1,446,855.75 $72,342.79 $1,374,512.96  02/22/2006
RESTRUCTION CORPORATION SP-80-1(19)116 MSE WALL REPAIR; 900 WEST 200 SC 2 $0.00 ($1,255.25) $0.00 02/08/2006
KYVIEW EXCAVATION AND GRADING, IN(BHF-0279(5)2 SR-279 Long Canyon Wash Structure E- 1 $173,135.50 $8,656.78 $164,478.72  02/15/2006
HPP-0089(45)341 US-89 & 200 NORTH, KAYSVILLE INTE| 2 $164,680.00 $8,234.00 $156,446.00 02/07/2006
SP-0018(32)2 SR-18; North of St. George 7 $2,060.00 $0.00 $2,060.00 02/02/2006
KER & PARSON COS DBA JACK B. PARSCNH-0091(15)3 SR-91: FROM SR-90 TO CACHE COUN 4 $379.40 ($71,863.13) $379.40  02/02/2006
KER & PARSON COS DBA STAKER PAVINF*IM-15-6(140)286 I-15; NORTH LEHI INTERCHANGE TO 7 $1,383.55 ($64,881.27) $1,383.55  02/07/2006
IM-15-5(35)234 I-15; MP 233.68 to MP 239.27 3 $0.00 ($10,514.98) $0.00 02/08/2006
PLHD-STP-0092(5)1 SR-92; I-15 Ramp Widen & passing lane, 6 $47,577.42 ($85,436.00) $47,577.42  02/13/2006
SP-0036(14)56 TOOELE TO MILLS JCT 24 $109,221.25 $0.00 $109,221.25 02/27/2006
SP-9999(678) SR-186, SR-68, SR-71, SR-73 9 $0.00 ($23,377.67) $0.00 02/27/2006
ER & PARSON COS DBA WESTERN ROCKIM-NH-STP-15-2(48)54 I-15 Hamilton Fort North Cedar 4 $59,912.95 ($117,725.47) $59,912.95  02/07/2006
SP-9999(728) SR-130 RP 34.24 TO RP 44.08 & SR-21| 4 $8,795.40 $0.00 $8,795.40  02/14/2006
THE GATEWAY COMPANY SP-15-2(14)75 Bridge Preservation I-15 Parowan to SR-| 6 $845.00 $42.25 $802.75  02/02/2006
W. W. CLYDE & CO NH-0191(25)124 US-191; MOAB MAIN STREET 2 $1,323,053.23 $66,152.66 $1,256,900.57  02/09/2006
WADSWORTH BROS CONST. CO. INC. *STP-BRF-0009(3)11 BRIDGE OVER VIRGIN RIVER EASTO, 31 $5,580.99 $0.00 $5,580.99  02/22/2006
BHF-9999(322) BRIDGE REHAB: REGION 4, 2 LOCATI( 4 $14,774.76 $738.74 $14,036.021  02/27/2006
BRO-LC43(20) Brown's Canyon Road over Weber River| 1 $75,730.00 $3,786.50 $71,943.50  02/13/2006
SP-15-6(52)241 I-15; CORRIDOR IN UTAH COUNTY (AL 14 $2,738,494.48 $136,924.72 $2,601,569.76  02/16/2006
WEBER COUNTY CONSTRUCTORS  |SP-15-8(34)342 I-15; NEW OGDEN WEBER EXPANSIO| 1 $6,781,985.00 $339,099.25 $6,442,885.75 02/13/2006
WESTERN QUALITY CONCRETE, INC. STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 16 $534,398.31 $26,719.92 $507,678.39  02/27/2006
STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 15 $376,002.56 $18,800.13 $357,202.43  02/14/2006
STP-0198(1)166 SR-198, PAYSON TO SPANISH FORK 16 $46,178.10 ($56,882.79) $46,178.10  02/07/2006
STP-NH-0071(11)10 900 EAST; 6000 SOUTH TO 6300 SOU1 7 $573.97 ($24,684.44) $573.97  02/27/2006
Tota|s $18,231,480.12 ($108,473.24) $17,346,739.72
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